WWTU Project Payments

As of May 18, 2009 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Qriginal Change Orders Current Paid To Date Payment Request Total
SRF PROJECTS:
|
1. Western Interceptor - Division |, II, lll
|Engineer 2001 estimate $12.5 M - , V
|Design: Division 1,11, 11l (Greeley & Hansen) § 830,038.00 $ 89,000.00 $ 919,038.00 | $ 893,944.00 $ - | $  893,944.00 97.27%
Design: Division IV $ - $ - $ - $ - |
Const. Engineering: Division |, Il & Il (Greeley & Hansen) §  447,000.00 | $ 466,600.00 | $ 913,600.00 | $ 598,557.00 | $ - |'$ 598,557.00 65.52%
Construction: Division | (Atlas Excavating Inc) § 2,622,000.00 | § (10,030.59)| $ 2,611,969.41 |$ 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division 1l (Atlas Excavating Inc) $ 3,846,947.00 | § - |$ 3,846,947.00 | $ 3,725,643.00 | $ - |'§ 3,725,643.00 96.85%
Construction: Division Il (Atlas Excavating Inc.) $ 1,948,585.00 | $ - |$ 194858500 % 675689.00  $ - |'$ 675,689.00 34.68%
| Gambs, Mucker & Bauman 19 10,417.00 | $ - $ 10,417.00 | $ 10,417.00 ' § - $ 10,417.00
Umbaugh $  10,000.00 $ - 3 10,000.00 | $  10,000.00 | $ - $  10,000.00
llce Miller $  16,254.00 $ - 13 16,254.00 | $  16,254.00 | $ - |$  16,254.00
~ |SRF Loan Program $  1,000.00  $ - S 1,000.00 | $ 1,000.00 | $ - '$  1,000.00
~|Bingham McHale LLP $ 1,800.00 | $ - s 1,800.00 | $ 1,800.00 | $ - |$  1800.00
Ball State University $ 709.00 | $ - $ 709.00 | $ 709.00 ' $ - $ 709.00
SRF LOAN $ 8,545983.00 $ 8,545,983.00
Gary Brown $ 175.75 | $ - 13 17575 | $ 175.75 | § - |s 175.75
James Erwin ] $ 1,204.50 | $ - % = 120450|5% 1,204.50 | $ - $ 1,204.50
IMPROVEMENT FUND | ' |'$ 1,380.25 | $ - $ 138025
TOTALS $ 9,736,130.25 $ 545569.41 $ 10,280,319.41 | $ 8,547,363.25 $ 8,547,363.25
2. Digester Renovation S
Engineer 2003 estimate $ 8.5 M - 4 ,
Design: (Wessler & Assoc) $ 190,000.00  § 8,888.44 $ 198,888.44 | § 198,888.00  $ - |$ 198,888.00 100.00%
Design:bid, soil boring, manuals, post constr (Wessler & Assoc) $ 680,000.00 | $§ 365,000.00 $ 1,045,000.00|% 950,719.50  $ - |'$ 950,719.50 90.98%
Construction: (Bowen Engineering) $ 8,244,000.00 | $§ 27,400.00  $ 8,271,400.00 | $ 8,154,490.00 $ 90,910.00 $ 8,245,400.00 99.69%
Construction Engineering: (Wessler & Assoc.) $  650,000.00 $ 111,000.00 | § 761,000.00 | § 723,172.00 $ - $ 723,172.00 95.03%
~llce Miller LLP $  15247.00 $ - '3 15247.00 | $§  15247.00 $ - |$  15247.00
| Bingham-McHale $ 2,044.00  $ - 1S 2,044.00 | § 2,044.00 | $ - 1% 2,044.00
Umbaugh $  30,000.00  $ - 13 30,000.00 | $  30,000.00 $ - |$  30,000.00
|Gambs, Mucker & Bauman 1$ 5,3569.00 $ - $ 5,359.00 | $ 5,3569.00 ' $ - $ 5,359.00
B 2006 SRF LOAN $ 8,345,000.00 | $ - |'$ 8,345,000.00
1998 SRF LOAN $ 1,030,149.00 - $ 1,030,149.00
Aerobic Systems T |$  94,500.00 $ - '$  9450000|%  94,500.00 $ - |$  94,500.00
Merrell Brothers $ 3423935 | $ - $  3423935|$ 3423935 § - |$§ 3423935
- IMPROVEMENT FUND $ 46650985 $ 90,910.00 $ 557,419.85
SRF EQUIP REPL FUND $  367,000.00 | $ - |'$ 367,000.00
TOTALS $ 9,945389.35 $ 512,288.44  $ 10,457,677.79 | $10,208,658.85 | $ - $10,299,568.85
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WWTU Project Payments

As of May 18, 2009 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date Payment Request | Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
\
4. BarBarry Lift Station
Project partially funded by grant ] L ] |
Design & Construction: (Wessler & Assoc.) $  25,000.00 '$ 55,000.00 % 80,000.00 | $ 80,000.00 | $ - % 80,000.00 100.00% |
Construction: (Infrastructure Systems Inc.) $ 88246500 | % 5506138 |% 937,526.38 | $ 937,526.38 $ - $ 937,526.38 100.00%
Land purchase (Karen Dickey) $ 8,975.00  $ - $  897500(% 8,975.00 | $ - $  8,975.00
Easement (RWS South Inc) $ 1,760.00 | § - s 1,760.00 | $ 1,760.00 | $ - |$  1,760.00
IMPROVEMENT FUND | $ 581,150.06 | § - |$ 581,150.06
EPA GRANT CONTRIBUTION $ 447,111.32 1§ 44711132
TOTALS $ 918,200.00 | $ 110,061.38 | $ 1,028,261.38 | $ 1,028,261.38 '$ 1,028,261.38
5. Green Meadows Lift Station . B
| Project partially funded by grant ) ) o - )
Design: (Greeley & Hansen) ) 19 77,900.00 $ 50,000.00 | $ 127,900.00 | $ 12591211 § 1,661.16 $ 127,5673.27 99.74%
|Construction: (Infrastructure Systems Inc.) $ 976,166.00 $ - $ 976,166.00 | $ 846,693.00 $ 1327500 $ 85996800|  88.10%
777777 i IMPROVEMENT FUND $ 54513023 §$ 1493616 $ 56006639 |
EPA GRANT CONTRIBUTION |$s  43171.09 | '$  43,171.09
TOTALS $ 1,054,066.00 $ 1,104,066.00 | $  588,301.32 $  603,237.48
6. Collection System Master Plan ‘ ]
,,,,, Engineering Services: (Greeley & Hansen) $ 56,100.00 $ 43,000.00 | $  99,100.00 |$  86,325.21 $ 1,796.94 $ 8812215 88.92%
IMPROVEMENT FUND $ 8632521 § 1,796.94 $ 8812215 ]
] ~ TOTALS $  56,100.00 $ 43,000.00 $ 99,100.00 | $§  86,325.21 $ 8812215 -
7. GIS Services o ‘ , ‘ [
Engineering Services Phase | (HE-BFS) $ 101,700.00 | $ - |$ 101,700.00 | $ 101,700.00 | $ - |$ 101,700.00 100%
Engineering Services Phase Il (BF& S) $  185,200.00  $ - |'$ 18520000 [$ 185,200.00 $ - |$ 185200.00 100.00%
Engineering services: Ph Il Outfall Mapping (BF& S) $ 8,800.00  $ - '$  880000|$ 8,800.00  $ - |$ 880000 100.00%
Engineering services Phase IV (BF&S) $  286,200.00 | $ - $ 286,200.00 | $ 196,33260 $ - $ 196,332.60 68.60%
~ OPERATING FUND $  295700.00 $  295,700.00 -
IMPROVEMENT FUND $ 19633260 $ - | $  196,332.60
i __TOTALS $  581,900.00 | $ - | $ 581,900.00 |$ 492,032.60 $ - | $  492,032.60
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